
\ 

2.6 

2.6.1 Summary of Progress and Procedures ., 

The work assignment was initiated with the development of project specific workplans. 
Activities during the month of December 1995 included the participation in negotiation meetings 
with EPA to finalize the workplans for this work assignment. 

2.6.2 Progress Activity Report 

The following activities were conducted during the month of December: 

Task 1 - Project Planning and Support 
• On December 20, 1995, negotiation meetings were held in Kansas City with EPA and

Sverdrup to discuss finalizing the draft workplans. The outcome of the meeting was a
reduction in the overall level of effort estimated to complete the work assignment and the
removal of one task (Task 7 - Assessment of Risk) from the scope of work. The revised
workplans reflecting the agreed upon changes are scheduled for submittal in early
January.
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TABLE 2.6.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 12/31/95
(To be completed upon workplan approval)

Task 1
Project
Planning and
Support

Task 2
Community
Relations

Task3
Field
Investigation

Task?
Assessment of
Risks

TaskS
Treatability
Study/Pilot
Testing

Task 9
Remedial
Investigation
Report

Task 10
Remedial
Alternatives
Screening

Budgeted Workplan

Start
To be

Complete
Percent

Complete

Actual

Start Complete
Percent

Complete

Variance

Start Complete
Percent

Complete
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TABLE 2.6.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 12/31/95 CONT.

Task 11
Remedial
Alternatives
Evaluation

Task 12
FS Report and
RJ/FS Report

Task 13
Post RI/FS
Report

Task 15
Work
Assignment
Close Out

Budgeted Workplan

Start
To be

Complete
Percent

Complete

Actual

Start Complete
Percent

Complete

Variance

Start Complete
Percent

Complete
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2.6.4 Schedule Variances Corrective Actions Taken and Planned

None, since the workplan has not been finalized.

2.6.5 Anticipated Activity for Next Reporting Period

Incorporate negotiation comments and submit Final workplans to EPA for approval.
Pending approval of final workplans, initiate oversight activities.
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Standard Form 1035

7 GAO 5000
1035-108

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

CONTINUATION SHEET

VOUCHER NO.

6
SCHEDULE NO.

SHEET NO.

7
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT ..

ENVIRONMENTAL PROTECTION AGENCY, WASHINGTON, D.C. 20460
NUMBER DATE OF

AND DATE DELIVERY
OR ORDER OR SERVICE

Sverdrup Environmental, Inc.
4400 College Blvd.
Suite 160
Overland Park, KS 6621 1

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal supply

schedule, and other information deemed necessary)

Contract No. 68-W5-001 4
Contract Estimated Cost
Contract Base Fee
Award Fee awarded and vouchered prior to submissio

of this voucher
Award Fee Pool available prior to submission of

this voucher
TOTAL

Work Assignment Number: 003-RSP-0714

Major Cost Elements

1. Direct Labor
2. Direct Charges
3. Travel
4. Equipment

Summary of Claimed Current and Cumulative
Costs, Base Fee earned, and Award Fee Awarded

5. Pollution Liability Insurance
6. Team Subcontracts
7. Subpool
8. Overhead (Office-1 90%*,

9. Total Cost

Field-105%* of Item 1)

10. Base Fee Earned (4% of Line 9 excluding PLI)
1 1 . Award Fee Awarded

17. Total Amount Claimed
18. Amount Previously Reimbursed

19. Current Amount Claimed

Previously Disallowed Costs:
Resubmission of Disallowed Costs:

TOTAL AMOUNT DUE

"Provisional Rate

UNIT PRICE

COST | PER

1

Current
Amount
Claimed

$590.01
$0.00
$0.00
$0.00
$0.00

$239.71
$0.00

$1.121.02

$1,950.74
$72.05
$0.00

$2,022.79
$0.00

$2,022.79

$0.00

$2.022.79

AMOUNT

$0.00
$0.00

$0.00

$0.00
$0.00

Cumulative
Amount
Claimed

$3,108.37
$10.25

$230.05
$0.00
$0.00

$1,862.77
$0.00

$5,905.91

$11,117.35
$400.59

$0.00

$11,517.94
$0.00

$11,517.94

$0.00
$0.00

$11,517.94

EPA Form 1900-34A (Rev. 4-83)



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 12/02/95-12/31/95

Contractor: Sverdrup Environmental, Inc.
Contract Number. 68-W5-0014
Work Assignment Number. 003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term

(A)

Current Month
Total

(B)

Cumulative
Total

(C)

Cost to Complete
(Estimate)

(D)
(B+C)

Total Performance
(Estimate)

(E)

Approved Work
Plan Budget

(F)
(E-D)

Variance

Billing Category LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars

PLOE
Clerical
Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

COM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

590.01
0.00

590.01

1,121.02
0.00
0.00
0.00
0.00

207.99
31.72
0.00
0.00
0.00

0.00
0.00
0.00

0.00
1,950.74

72.05
0.00

3,108.37
0.00

3,108.37

5,905.91
10.25

230.05
0.00
0.00

964.89
627.88

0.00
0.00

270.00

0.00
0.00
0.00

0.00
11,117.35

400.59
0.00

0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

3,108.37
0.00

3,108.37

5,905.91
10.25

230.05
0.00
0.00

964.89
627.88

0.00
0.00

270.00

0.00
0.00
0.00

0.00
11,117.35

400.59
0.00

0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

(3,108.37)
0.00

(3,108.37)

(5,905.91)
(10.25)

(230.05)
0.00
0.00

(964.89)
(627.88)

0.00
0.00

(270.00)

0.00
6.00
0.00

0.00'
(11,117.35)

(400.59)
0.00

Total 2,022.79 11,517.94 0.00 11,517.94 0.00 (11,517.94)



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 12/02/95 -12/31/95

Contractor
Contract Number
Work Assignment Number
Work Assignment Title:
Work Assignment Form:

COM Federal Programs Corp.
68-W5-0014
003-RSP-0714
West Lake Landfill
Term

Billinq Category

PLOE
Clerical
Total Direct Labor

Fringe
Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

Handling
G&A
Subtotal

Base Fee
Award Fee

(A)

Current Month
Total

Hours Dollars

 85.46
 0.00
 85.46

30.42
46.94
4.48
0.00
0.00
0.00

0.00
0.00
0.00

0.00
34.14

201.44

6.55
0.00

(B)

Cumulative
Total

Hours Dollars

 348.57
 38.59
 387.16

137.84
212.62
39.83
0.00
0.00
0.00

0.00
0.00
0.00

0.00
158.62
936.07

28.82
0.00

(C)

Cost to Complete
(Estimate)

Hours Dollars

0.0 0.00
0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

(D)
(B+C)

Total Performance
(Estimate)

Hours Dollars

 348.57
 38.59
 387.16

137.84
212.62

39.83
0.00
0.00
0.00

0.00
0.00
0.00

0.00
158.62
936.07

28.82
0.00

(E)

Approved Work
Plan Budget

Hours Dollars

0.0 0.00
0.0 000
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

(F)
(E-D)

Variance

Hours Dollars

 (348.57)
 (38.59)
 (387.16)

(137.84)
(212.62)

- • (39.83)
0.00
0.00
0.00

0.00
0.00
0.00

0.00
(158.62)
(936.07)

(28.82)
0.00

Total 207.99 964.89 0.00 964.89 0.00 (964.89)



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 12/02/95 -12/31/95

Contractor
Contract Number:
Work Assignment Number
Work Assignment Title:
Work Assignment Form:

Terracon Environmental, Inc.
68-W5-0014
003-RSP-0714
West Lake Landfill
Term

(A)

Current Month
Total

(B)

Cumulative
Total

(C)

Cost to Complete
(Estimate)

(D)
(B+C)

Total Performance
(Estimate)

(E)

Approved Work
Plan Budget

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars

(F)
(E-D)

Variance

Hours Dollars

PLOE
Clerical
Total Direct Labor

Fringe
Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

9.38
0.00
9.38

4.62
16.50
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

185.65
0.00

185.65

91.52
326.56

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

0.0
0.0
0.0

30.50

1.22
0.00

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

185.65
0.00

185.65

91.52
326.56

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

0.0
0.0
0.0

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
603.73

24.15
0.00

0.00

0.00
0.00

603.73

24.15
0.00

0.00

0.00
0.00

(185.65)
0.00

(185.65)

(91.52)
(326.56)

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
(603.73)

(24.15)
0.00

Total 31.72 627.88 0.00 627.88 0.00 (627.88)



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: 12/02/95 -12/31/95

Contractor
Contract Number
Work Assignment Number
Work Assignment Title:
Work Assignment Form:

CRS
68-W5-0014
003-RSP-0714
West Lake Landfill
Term

(A)

Current Month
Total

(B)

Cumulative
Total

(C)

Cost to Complete
(Estimate)

(D)
(B+C)

Total Performance
(Estimate)

(E)

Approved Work
Plan Budget

Billing Category Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars

(F)
(E-D)

Variance

Hours Dollars

PLOE
Clerical
Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

0.0
0.0
0.0

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

270.00
0.00

270.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

0.0
0.0
0.0

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

270.00

0.00
0.00

270.00
0.00

270.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

0.0
0.0
0.0

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

(270.00)
0.00

(270.00)

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
270.00

0.00
0.00

0.00

0.00
0.00

(270.00)

0.00
0.00

Total 0.00 270.00 0.00 270.00 0.00 (270.00)



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 12/02/95-12/31/95

Contractor. Sverdrup Environmental, Inc.
Contract Number 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site: 0.0

Incurred Current Month

Invoiced Current Month
(A)

Cumulative
Amount Invoiced

(B)
C+D

Monthly Invoice
Total

(C)

Adjustments for
Previous Months

(D)

Current Month
Incurred and

Invoiced

Billing Category

. Direct Labor .
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

COM Federal
Terracon
M. Steels Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

LOE Dollars

274.02
896.29

1,629.67
0.00

. 0.00
308.39

3,108.37
0.00

3,108.37

5,905.91
10.25

230.05
0.00
0.00

964.89
627.88

0.00
0.00

270.00

0.00
0.00
0.00

0.00
11,117.35

400.59
0.00

LOE

0.0

0.0
0.0
0.0

Dollars

0.00
174.25
345.68

0.00
0.00

70.08
590.01

0.00
590.01

1,121.02
0.00
0.00
0.00
0.00

207.99
31.72
0.00
0.00
0.00

0.00
0.00
0.00

0.00
1,950.74

72.05
0.00

LOE

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

LOE

0.0
0.0
0.0

Dollars

0.00
174.25
345.68

0.00
0.00

70.08
590.01

0.00
590.01

1,121.02
0.00
0.00
0.00
0.00

207.99
31.72
0.00
0.00
0.00

0.00
0.00
0.00

0.00
1,950.74

72.05
0.00

(E)

Current Month
Incurred, not

Invoiced (esl)

LOE

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0

0
0

0
0

(F)
D+E

Current Month
Total Incurred

(estimate)

LOE

0.0

0.0
0.0
0.0

Dollars

0
174
346

0
0

70
590

0
590

1,121
0
0
0
0

208
32
0
0
0

0
0
0

0
1,951

72
0

(G)

Cumulative
Amount Incurred

(estimate)

LOE

0.0
o;o

Dollars

274
896

1,630
0
0

308
3,108

0
3,108

5,906
10

230
0
0

965
628

0
0

270

0
0
0

0
11,117

401
0

Work Assignment Total 11,517.94 2,022.79 0.00 2,022.79 2,023 11,518



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 12/02/95 -12/31/95

Contractor COM Federal Programs Corp.
Contract Number 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site:

Incurred Current Month

Invoiced Current Month

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Fringe
Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

Handling
G&A
Subtotal

Base Fee
Award Fee

(A) (B) (C) (D) (E) (F)
C+D D+E

Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred

Invoiced Invoiced (est.) (estimate)

Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars

„

339.42
0.00
9.15
0.00
0.00
0.00

348.57
38.59

387.16

137.84
212.62
39.83

0.00
0.00
0.00

0.00
0.00
0.00

0.00
158.62
936.07

28.82
0.00

76.31
0.00
9.15
0.00
0.00
0.00

85.46
0.00

85.46

30.42
46.94

4.48
0.00
0.00
0.00

0.00
0.00
0.00

0.00
34.14

201.44

6.55
0.00

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

76.31
0.00
9.15
0.00
0.00
0.00

85.46
0.00

85.46

30.42
46.94

4.48
0.00
0.00
0.00

0.00
0.00
0.00

0.00
34.14

201.44

6.55
0.00

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

0
0
0

0
0

'

76
0
9
0
0
0

85
0

85

30
47

4
0
0
0

0
0
0

0
34

201

7
0

(G)

Cumulative
Amount Incurred

(estimate)

Hours Dollars

339
0
9
0
0
0

349
39

387

138
213
40
0
0
0

0
0
0

0
159
936

29
——— o-

Work Assignment Total 964.89 207.99 0.00 207.99 208 965



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 12/02/95 -12/31/95

Contractor Terracon Environmental, Inc.
Contract Number: 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site:

Incurred Current Month

Invoiced Current Month

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Fringe
Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

(A) (B)
C+D

Cumulative Monthly Invoice
Amount Invoiced Total

Hours Dollars Hours Dollars

144.72
0.00

18.76
22.17
0.00
0.00

185.65
0.00

185.65

91.52
326.56

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
603.73

24.15
0.00

0.00
0.00
9.38
0.00
0.00
0.00
9.38
0.00
9.38

4.62
16.50
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
30.50

1.22
0.00

(C) (D) (E) (F) (G)
D+E

Adjustments for Current Month Current Month Current Month Cumulative
Previous Months Incurred and Incurred, not Total Incurred Amount Incurred

Invoiced Invoiced (est) (estimate) (estimate)

Hours Dollars Hours Dollars Hours Dollars Hours Dollars Hours Dollars

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

0.0
0.0

0.00
0.00
9.38
0.00
0.00
0.00
9.38
0.00
9.38

4.62
16.50
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
30.50

1.22
0.00

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0
0
0
0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

0
0

0
0

0.0
0.0

0
0
9
0
0
0
9
0
9

5
17
0
0
0
0

0
0
0

0
31

1
0

145
0

19
22
0
0

186
0

186

92
327

0
0
0
0

0
0
0

0
604

24
0

.. . - _ _ . _ . . - — ... _ . — — _ . . . . — . _ . _ — — --- — -. — _- —— . _ . . _ _ - _ —— ..... — ...... . . _ . - . - - - . . - - -
Work Assignment Total 627.88 31.72 0.00 31.72 32 628



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: 12/02/95 - 12/31/95

Contractor. CRS
Contract Number 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site:

Incurred Current Month

Invoiced Current Month
w

Cumulative
Amount Invoiced

(B)
C+D

Monthly Invoice
Total

(C)

Adjustments for
Previous Months

(D)

Current Month
Incurred and

Invoiced

Billing Category

• Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

Hours Dollars

270.00
0.00
0.00
0.00
0.00
0.00

270.00
0.00

270.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
270.00

0.00
0.00

O7n nn

Hours

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

n nn

Hours

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00

. 0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

.n nn.

Hours

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

. --. -n nn

(E)

Current Month
Incurred, not

Invoiced (est.)

Hours

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

Dollars

0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0

0
0

0
0

— — —— n —

(F)
D+E

Current Month
Total Incurred

(estimate)

Hours Dollars

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

(G)

Cumulative
Amount Incurred

(estimate)

0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0

0
0

0
0

— n —

Hours Dollars

270
0
0
0
0
0

270
0

270

0
0
0
0
0

0
0
0

0
270

0
0

— ——— 97n-



RA'C Contract Invoice Backup Report • Work Assignment (CIB-2)

Contract Number.
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.
12/02/95-12/31/95

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 6
Invoice Date: January 19,1996

Activity: RI/FS OS

Task Category Code: PP
Taskl: Project Planning and Support •
PRIME CONTRACTOR 1 Current Cumulative
Cost Elements I LOE/HRS Dollars LOE/HRS Dollars

Direct Labor '*
P-4

 274.02
 0.00
 0.00

P-4 Subtotal  0.00  274.02
P-3

1) Charles M. Gross  174.25 .0 896.29
 0.00
 0.00

P-3 Subtotal  174.25 .0 896.29
P-2

1) Jon B. Niffenegger .0 345.68 .0 1,629.67
 0.00
 0.00

P-2 Subtotal 0 345.68 .0 1,629.67
P-1

 0.00
 0.00
 0.00

P-1 Subtotal  0.00  0.00
T-2

 0.00
 0.00
 0.00

T-2 Subtotal  0.00  0.00
T-1

1) Aimee E. Hamilton  70.08 .0 308.39
 0.00
 0.00

T-1 Subtotal  70.08 .0 308.39
TOTAL

Clerical

TOTAL.

PROFESSIONAL .5 590.01 3.0 3,108.37

0.0 0.00
0.0 0.00
0.0 0.00
0.0 0.00

CLERICAL 0.0 0.00 0.0 0.00
TOTAL. DIRECT LABOR .5 590.01 3.0 3,108.37

DIRECT COSTS
ODC's

Reproduction 0.00 0.00
Supplies 0.00 0.00
Mail/Courier 0.00 10.25
Computer Time 0.00 0.00
Reports 0.00 0.00
Telephone 0.00 0.00
Advertising 0.00 0.00
Other 0.00 0.00

Subtotal, ODCs 0.00 10.25

Travel 0.00 230.05
Equipment 0.00 0.00
Subpool 0.00 0.00
Pollution Liability Insurance 0.00 0.00
TOTAL. DIRECT COSTS 0.00 240.30

tOTAL, PRIME DIRECTS .5 590.01 3.0 3,348.67
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00% 0.00 0.00
Overhead - Office 190.00% 1,121.02 5.905.91
Overhead - Field 105.00% 0.00 0.00
Handling 0.00% 0.00 0.00
G&A 0.00% 0.00 0.00

TOTAL, PRIME INDIRECT COSTS 1,121.02 5,905.91

Base Fees
4% of Total Prime Costs, exc. PLI & Subs ' 67.41 364.77
2% of Team Subs, Less Fee &PLI 4.64 35.82
2% of Total Subcontracting Pool 0.00 0.00

Subtotal, Base Fees 72.05 400.59

1TOTAL, PRIME COSTS 1,783.08 9,655.17
(DIRECTS+INDIRECTS+BASE FEEI

Approved Work Plan Budget
LOE/HRS I Dollars

i 0.0 0.00

i

0.0 0.00

: o.o o.oo

0.0 0.00

I
|

! 0.0 0,00

i

: o.o o.oo
| 0.0 0.00

i 0.0 0.00
! 0.0 0.00

i
; o.oo

0.00
0.00
0.00
0.00

1 0.00
1 0.00
' 0.00

0.00

0.00
0.00
0.00
0.00
0.00

i 0.0 0.001

0.00
0.00
0.00

! 0.00
0.00
0.00

0.00
J 0.00
; 0.00

0.00

i 0.00 1

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number.
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

TOTAL OF ALL TASKS
PRIME CONTRACTOR
Cost Elements

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.
12/02/95-12O1/95

LOE/HRS

Work Assignment:

WA Form:
Invoice Number:
Invoice Date:

Current
I Dollars

003-RSP-0714 Activity:

Term
6 :

January 19, 1996

RI/FS OS

Cumulative Approved Work Plan Budget
LOE/HRS I Dollars LOE/HRS I Dollars

P-4

P-4 Subtotal
P-3

P-3 Subtotal
P-2

P-2 Subtotal

 0.00

 174.25

 345.68

 274.02 0.0
I

I

 896.29 I 0.0
i

i
I

 1.629.67 I 0.0

0.00

0.00

0.00
P-1

P-1 Subtotal
T-2

T-2 Subtotal

 0.00

 0.00

 0.00 0.0
i

i

 0.00 0.0

0.00

0.00
T-1 |

T-1 Subtotal
TOTAL, PROFESSIONAL

Clerical

TOTAL. CLERICAL
TOTAL, DIRECT LABOR

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance
TOTAL, DIRECT COSTS

COTAL, PRIME DIRECTS
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits
Overhead - Office
Overhead - Field
Handling
G&A

TOTAL, PRIME INDIRECT COSTS

Base Fees
4% of Total Prime Costs, exc. PLI & Subs
2% of Team Subs, Less Fee 8. PLI
2% of Total Subcontracting Pool

Subtotal, Base Fees

1TOTAL, PRIME COSTS
(DIRECTS+INDIRECTS+BASE FEE}

 70.08
 590.01

 0.00
 590.01

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

590.01

0.00
1,121.02

0.00
0.00
0.00

1,121.02

67.41
4.64
0.00

72.05

1,783.08

 308.39 ' 0.0
 3,108.37 j 0.0

t

I

 0.00 ! 0.0
 3,108.37 : 0.0

!

f
0.00 I
0.00 !

10.25 !
0.00
0.00
0.00
0.00 |
0.00 !

10.25

230.05
0.00 I
o.oo :
0.00 I

240.30

3,348.67

i

0.00 '
5.905.91 !

o.oo ;
0.00 I
o.oo ;

5,905.91 :
i

364.77 !
35.82 |
0.00 !

400.59 |

9,655.17 j

0.00
0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00

0.00

Standard Form 1035-lnvoice Continuation



riAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number.
Work Assignment Title:

68-W5-0014
West Lake Landfill

Work Assignment: 003-RSP-0714 Activity: RI/FS OS

Period of Performance: 09/13/95-12/31/96 WA Form: Term
Contractor Name: COM Federal Programs Corp. Invoice Number 6
Invoice Service Delivery Date: 12/02/95-12/31/95 Invoice Date: January 19, 1996

Task Category Code: PP
Taskl: Project Planning and Support
TEAM SUBCONTRACTOR Current Cumulative
Cost Elements LOE/HRS | Dollars LOE/HRS |
Direct Labor
P-4 1) J. Frasco  76.31

P-4 Subtotal  76.31 .5
P-3

P-3 Subtotal  0.00
P-2

1) G.Visser  9.15

P-2 Subtotal  9.15
P-1

P-1 Subtotal  0.00
T-2

T-2 Subtotal  0.00
T-1

T-1 Subtotal  0.00
TOTAL, PROFESSIONAL  85.46 .0

Clerical 

TOTAL. CLERICAL ,  0.00
TOTAL, DIRECT LABOR  85.46 .0

DIRECT COSTS
ODC's

Reproduction 0.00
Supplies 0.00
Mail/Courier 2.28
Computer Time 0.00
Reports 0.00
Telephone 0.00
Advertising . 0.00
Other 2.20

Subtotal, ODCs 4.48

Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00
TOTAL, DIRECT COSTS 4.48

TOTAL, TEAM SUB DIRECTS  89.94 5.0
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 35.60% 30.42
Overhead 40.50% 46.94
Handling 4.80% 0.00
G&A 20.40% 34.14

TOTAL, TEAM SUB INDIRECT COSTS 111.50

Base Fees
4% of Total Team Sub Costs, exc. PLI & Subs 6.55
2% of Total Subcontracting Pool 0.00

Subtotal, Base Fees 6.55

\TOTAL, TEAM SUB COSTS 207.99
I (DIRECTS+INDIRECTS+BASE FEE)

i
I

Approved Work Plan Budget
Dollars LOE/HRS I Dollars

76.31
29.66 !
43.85

175.20
14.40

339.42 0.0 0.00

0.00 j
0.00
0.00
0.00 ! 0.0 0.00

!
9.15 !
0.00 |
0.00
9.15 0.0 0.00

0.00
0.00 ,
0.00 I
o.oo ! o.o o.oo

I

0.00 I
0.00 i
o.oo :
0.00 : 0.0 0.00

0.00
0.00
0.00 :
o.oo : o.o o.oo

348.57 | 0.0 0.00

38.59 |
0.00 !
0.00
0.00 !

38.59 i 0.0 0.00
387.16 , 0.0 0.00

0.00
0.00
2.28
1.56
0.00
0.00
0.00 !

35.99
39.83 0.00

0.00
0.00
0.00
0.00 !

39.83 : 0.00

426.99 0.0 0.00

137.84
212.62

0.00
158.62 I
509.08 | 0.00

28.82 i
0.00 I

28.82

964.89 I
I

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number.
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96 '
COM Federal Programs Corp.

Invoice Service Delivery Date: 12/02/95 -12/31/95

Work Assignment: 003-RSP-0714 Activity:! RI/FS OS

WA Form:
Invoice Number
Invoice Date:

Term
6
January 19, 1996

TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR
Cost Elements

Current
LOE/HRS | Dollars

Cumulative
LOE/HRS

Direct Labor
P-4

I Dollars
Approved Work Plan Budget
LOE/HRS |

I
I
I

Dollars

P-4 Subtotal
P-3

P-3 Subtotal
P-2

P-2 Subtotal

 76.31 5 339.42 I 0.0 0.00
I
i
t

 0.00  0.00 I 0.0 0.00
I

I
I

 9.15 9.15 : 0.0 0.00
P-1 I

i
I

P-1 Subtotal
T-2

T-2 Subtotal
T-1

T-1 Subtotal

 0.00 0.00 0.0 0.00
I

 0.00 0.00 ' 0.0 0.00

i

i

 0.00 0.00 ' 0.0 0.00
TOTAL, PROFESSIONAL

Clerical

85.46 348.57 0.0 0.00

TOTAL. CLERICAL
TOTAL, DIRECT LABOR

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

Subtotal. ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance
TOTAL, DIRECT COSTS

 0.00
 85.46

0.00
0.00
2.28
0.00
0.00
0.00
0.00
2.20
4.48

0.00
0.00
0.00
0.00
4.48

38.59 0.0
387.16 j 0.0

I

0.00
o.oo !
2.28
1.56 i
o.oo ;
0.00 !
0.00 |

35.99 :
39.83 !

I

0.00 |
0.00
o.oo ;
o.oo '

39.83

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

'OTAL, TEAM SUB DIRECTS
(LOE/HOURS &COST)

0.00

INDIRECT COSTS
Fringe Benefits
Overhead
Handling
G&A______

35.60%
40.50%
4.80%

20.40%

30.42
46.94

0.00
34.14

137.84
212.62

0.00
158.62

0.00
0.00
0.00
0.00

TOTAL, TEAM SUB INDIRECT COSTS

Base Fees
4% of Total Team Sub Costs, exc. PLI & Subs
2% of Total Subcontracting Pool________

111.50

6.55
0.00

509.08

28.82
0.00

0.00

0.00
0.00

Subtotal, Base Fees 6.55 28.82 0.00

[ TOTAL, TEAM SUB COSTS
(DIRECTS+INDIRECTS+BASE FEE)

207.99 964.89 0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number:
Work Assignment Title:

68-W5-0014
West Lake Landfill

Work Assignment: 003-RSP-0714 Activity: RI/FS OS

Period of Performance: 09/13/95-12/31/96 WA Form: Term I
Contractor Name: Terracon Environmental, Inc. Invoice Number 6 !
Invoice Service Delivery Date: 12/02/95-12/31/95 Invoice Date: January 19, 1996 !

Task Category Code: PP i
Task 1: Project Planning and Support !
TEAM SUBCONTRACTOR Current
Cost Elements LOE/HRS I Dollars LC

Direct Labor
P-4

P-4 Subtotal  0.00
P-3

P-3 Subtotal  0.00
P-2

1) Rebecca Russell  9.38

P-2 Subtotal  9.38
P-1

P-1 Subtotal  0.00
T-2

T-2 Subtotal  0.00
T-1

T-1 Subtotal  0.00
TOTAL, PROFESSIONAL  9.38

Clerical

TOTAL. CLERICAL  0.00
TOTAL, DIRECT LABOR  9.38

DIRECT COSTS
ODC's

Reproduction 0.00
Supplies 0.00
Mail/Courier 0.00
Computer Time 0.00
Reports 0.00
Telephone 0.00
Advertising 0.00
Other 0.00

Subtotal, ODCs - 0.00

Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00
TOTAL, DIRECT COSTS 0.00

ItTOTAL, TEAM SUB DIRECTS  9.38
| (LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 49.30% 4.62
Overhead 175.90% 16.50
Handling 0.00% 0.00
G&A 0.00% 0.00

TOTAL. TEAM SUB INDIRECT COSTS 21.12

Base Fees
4% of Total Team Sub Costs, exc. PLI & Subs 1 .22
2% of Total Subcontracting Pool 0.00

Subtotal, Base Fees 1.22

[ TOTAL, TEAM SUB COSTS 31.72
fDIRECTS+INDIRECTS+BASE FEE)

Cumulative Approved Work Plan Budget
DE/HRS I Dollars LOE/HRS I Dollars

Ii

 144.72 I
 0.00 |
 0.00 :
 144.72 i 0.0 0.00

 0.00 ,
 o.oo !
 0.00 i
 0.00 i 0.0 0.00

I
 18.76 I
 0.00 :
 0.00 i
 18.76 i 0.0 0.00

 22.17 !
 0.00
 0.00
 22.17 : 0.0 0.00

i
 0.00 I
 0.00
 0.00 I
 0.00 ' 0.0 0.00

I
 0.00 '
 0.00 ;
 0.00 i
 o.oo : o.o o.oo
 185.65 i 0.0 0.00

I
 0.00 {
 0.00 ;

 o.oo !
 0.00 - '
 0.00 ' 0.0 0.00
 185.65 • 0.0 0.00

0.00 i 0.00
o.oo I o.oo
o.oo I o.oo
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
o.oo ! o.oo
0.00 I 0.00

I

0.00 . 0.00
0.00 0.00
0.00 ' 0.00
0.00 ' 0.00
0.00 i 0.00

 185.65 0.0 0.00

i
91.52 ! 0.00

326.56 ; 0.00
0.00 0.00
0.00 0.00

418.08 | 0.00

I
24.15 0.00

0.00 0.00
24.15 0.00

I
627.88 j 0.00 1

\

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Tide:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Terracon Environmental, Inc.

Invoice Service Delivery Date: 12/02/95 -12/31/95

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 6
Invoice Date: January 19, 1996

Activity: RI/FS OS

TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR
Cost Elements

Current
LOE/HRS I Dollars

Cumulative
LOE/HRS Dollars

Approved Work Plan Budget
LOE/HRS I Dollars

Direct Labor
P-4

P-4 Subtotal 0.0 0.00 144.72 0.0 0.00
P-3

P-3 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-2

P-2 Subtotal 9.3B 18.76 0.0 0.00
P-1

P-1 Subtotal 0.0 0.00 22.17 0.0 0.00
T-2

T-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
T-1

T-1 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, PROFESSIONAL

Clerical

9.38 185.65 0.0 0.00

TOTAL. CLERICAL 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

9.38

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

185.65

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance

0.00

0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00

TOTAL, DIRECT COSTS 0.00 0.00

TOTAL, TEAM SUB INDIRECT COSTS

Base Fees
4% of Total Team Sub Costs, exc. PLI & Subs
2% of Total Subcontracting Pool_______

21.12

1.22
0.00

24.15
0.00

0.00

COTAL, TEAM SUB DIRECTS
(LOE/HOURS &COST)

9.38 185.65 0.00

INDIRECT COSTS
Fringe Benefits
Overhead
Handling
G&A

49.30%
175.90%

0.00%
0.00%

4.62 91.52
16.50 326.56
0.00 0.00
0.00 0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00

Subtotal, Base Fees 1.22 24.15 0.00

TOTAL, TEAM SUB COSTS
II (DIRECTS+INDIRECTS+BASE FEE]

31.72 627.88

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014 Work Assignment: 003-RSP-0714
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95-12/31/96 WA Form: Term
Contractor Name: CRS Invoice Number: 6
Invoice Service Delivery Date: 12/02/95-12/31/95 Invoice Date: January 19, 1996

Task Category Code: PP
Task 1 : Project Planning and Support
TEAM SUBCONTRACTOR Current Cumu
Cost Elements LOE/HRS Dollars LOE/HRS I

Direct Labor
P-4

0.0
0.0

P-4 Subtotal 0.0 0.00 
P-3

0.0
0.0
0.0

P-3 Subtotal 0.0 0.00 0.0
P-2

0.0
0.0
0.0

P-2 Subtotal 0.0 0.00 0.0
P-1

0.0
0.0
0.0

P-1 Subtotal 0.0 0.00 0.0
T-2

0.0
0.0
0.0

T-2 Subtotal 0.0 0.00 0.0
T-1

0.0
0.0
0.0

T-1 Subtotal 0.0 0.00 0.0
TOTAL, PROFESSIONAL . 0.0 0.00 

Clerical 0.0
0.0
0.0
0.0

TOTAL. CLERICAL 0.0 0.00 0.0
TOTAL, DIRECT LABOR 0.0 0.00 

DIRECT COSTS
ODC's

Reproduction 0.00
Supplies . 0.00
Mail/Courier 0.00
Computer Time 0.00
Reports 0.00
Telephone 0.00
Advertising 0.00
Other 0.00

Subtotal, ODCs 0.00

Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00
TOTAL, DIRECT COSTS 0.00

IITOTAL, TEAM SUB DIRECTS 0.0 0.00 
II (LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00% 0.00
Overhead 0.00% 0.00
Handling 0.00% 0.00
G&A 0.00% 0.00

TOTAL, TEAM SUB INDIRECT COSTS 0.00

Base Fees
0.0% of Total Team Sub Costs, exc. PLI & Subs 0.00

Subtotal, Base Fees 0.00

S TOTAL, TEAM SUB COSTS 0.00
(DIRECTS+INDIRECTS+BASE FEE)

Activity: RI/FS OS

ative Approved Work Plan Budget
Dollars LOE/HRS I Dollars

270.00
0.00
0.00

270.00 , 0.0 0.00

0.00
0.00
0.00 '
0.00 I 0.0 0.00

o.oo i
0.00 ,
o.oo ;
o.oo : o.o o.oo

I
0.00 I
0.00 |
0.00
0.00 0.0 0.00

0.00
0.00
0.00 '
0.00 ! 0.0 0.00

0.00 !
0.00 I
0.00 i
0.00 0.0 0.00

270.00 I 0.0 0.00
I

0.00 '
0.00
0.00
0.00
0.00 0.0 0.00

270.00 0.0 0.00

0.00 !
0.00 i
0.00 1
0.00 '
0.00
0.00
0.00
0.00
0.00 0.00

0.00
0.00
0.00
0.00
0.00 0.00

270.00 ; 0.0 0.001; 1
0.00 <
0.00
o.oo i
0.00
0.00 0.00

t
1

0.00

0.00

270.00 |
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 6B-W5-0014 Work Assignment: 003-RSP-0714
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95-12/31/96 WAForm: Term
Contractor Name: CRS Invoice Number: 6
Invoice Service Delivery Date: 12/02/95-12/31/95 Invoice Date: January 19, 1996

TOTAL OF ALL TASKS
TEAM SUBCONTRACTOR Current Cumulative
Cost Elements LOE/HRS | Dollars LOE/HRS Dolla

Direct Labor
P-4

P-4 Subtotal 0.0 0.00 
P-3

P-3 Subtotal 0.0 0.00 0.0

Acthrit •: RI/FS OS

Approved Work Plan Budget
rs LOE/HRS I Dollars

!
270.00 ! 0.0 0.00

I

0.00 0.0 0.00
P-2 ;

P-2 Subtotal 0.0 0.00 0.0 0.00 0.0 0.00
P-1

P-1 Subtotal 0.0 0.00 0.0
T-2

T-2 Subtotal 0.0 0.00 0.0

0.00 i 0.0 0.00
I

t
I

0.00 i 0.0 0.00
T-1

T-1 Subtotal 0.0 0.00 0.0
TOTAL, PROFESSIONAL 0.0 0.00 

Clerical

TOTAL. CLERICAL 0.0 0.00 0.0
TOTAL, DIRECT LABOR 0.0 0.00 

DIRECT COSTS
ODC's

Reproduction 0.00
Supplies 0.00
Mail/Courier 0.00
Computer Time 0.00
Reports 0.00
Telephone 0.00
Advertising 0.00
Other 0.00

Subtotal, ODCs 0.00

Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00
TOTAL, DIRECT COSTS 0.00

COTAL, TEAM SUB DIRECTS 0.00
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00% 0.00
Overhead 0.00% 0.00
Handling 0.00% 0.00
G&A 0.00% 0.00

TOTAL, TEAM SUB INDIRECT COSTS 0.00

Base Fees
7.5% of Total Team Sub Costs, exc. PLI & Subs 0.00

Subtotal, Base Fees 0.00

TOTAL, TEAM SUB COSTS 0.00
(DIRECTS+INDIRECTS+BASE FEE)

0.00 ' 0.0 0.00
270.00 0.0 0.00

t

0.00 : 0.0 0.00
270.00 i 0.0 0.00

0.00 0.00
0.00 > 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 ; 0.00
0.00 • 0.00
0.00 0.00

0.00 < 0.00
0.00 0.00
0.00 0.00
o.oo ! o.oo
0.00 ' 0.00

270.00 0.00 1

(

0.00 { 0.00
0.00 0.00
0.00 0.00
0.00 ! 0.00
0.00 0.00

0.00 0.00

0.00 0.00

270.00 0.00 1

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-WS-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95-12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 12/02/95-12/31/95

Task Category Code:
Taskl:

PP
Project Planning and Support

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 6
Invoice Date: January 19,1996

TOTALS FOR TASK 1

I
Activity: RI/FS OS

Cur
Cost Elements ' LOE/HRS
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 4.5
TOTAL, DIRECT LABOR (Clerical) 0.0
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

rent Cumulative
Dollars LOE/HRS J Dollars

590.01 3.0 3,108.37
0.00 0.0 0.00

0.00 10.25
0.00 230.05
0.00 0.00
0.00 0.00
0.00 0.00

1,121.02 5,905.91
0.00 0.00

72.05 400.59

Approved Work Plan Budget
LOE/HRS I

|
i 0.0
' 0.0
i
I
I
I

I
I
I

i

Dollars

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

CDM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)__________

0.0

1,783.08

85.46
0.00

4.48
0.00
0.00
0.00
0.00

111.50
6.55
0.00

9,655.17

348.57
38.59

39.83
0.00
0.00
0.00
0.00

509.08
28.82
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTALTTASK 1 COSTS 207.99 964.89

TOTAL, TASK 1 COSTS^

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)__________

0.0
0.0

31.72

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

627.88

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0 0.00

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)

0.5 9.38  185.65
0.0 0.00 0.0 0.00

TOTAL, DIRECT COSTS
Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

21.12 418.08
1.22 24.15
0.00 0.00

0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

ZAMBRANA ENGINEERING, INC.
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)___________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract N umber. 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 12/02/95 -12/31/95

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 6
Invoice Date: January 19,1996

Activity: RI/FS OS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Current Cumulative
Cost Elements LOE/HRS | Dollars LOE/HRS | Dollars
PRIME
TOTAL,
TOTAL,
TOTAL.

CONTRACTOR
DIRECT LABOR (LOE/HRS) 4.5 590.01 3.0 3,108.37
DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00
DIRECT COSTS

Other Direct Costs , 0.00 . 10.25
Travel 0.00 230.05
Equipment 0.00 0.00
Subpool 0.00 0.00
Pollution Liability Insurance 0.00 0.00

TOTAL. INDIRECT COSTS (Fringe, 0/H.G8A) 1,121.02 5,905.91
TOTAL, TEAM SUB FEES (as negotiated) 0,00 0.00
TOTAL. BASE FEE (Prime) 72.05 400.59

. Approved Work Plan Budget
LOE/HRS I Dollars

i 0.0 0.00
I 0.0 0.00

0.00
0.00
0.00
0.00

I 0.00
I 0.00

0.00
i 0.00

TOTAL, ALL TASKS

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0

1,783.08

85.46
0.00

4.48
0.00
0.00
0.00
0.00

111.50
6.55
0.00

9,655.17

348.57
38.59

39.83
0.00
0.00
0.00
0.00

509.08
28.82
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS 207.99 964.89 0.0 0.00

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

 9.38
0.0 0.00

0.00
0.00
0.00
0.00
0.00

21.12
1.22
0.00

 185.65 ; 0.0
0.0 0.00 | 0.0

I

0.00 !
0.00 i
0.00 ;
0.00 i
0.00

418.08
24.15 |
0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime) _______

0.0
0.0

31.72

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

627.88

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.0 0.00
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RAC Contract Invoice Backup Report • Work Assignment (CIB-2)

Work Assignment: 003-RSP-0714Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date

Task Category Code:
Taskl:

68-W5-0014
West Lake Landfill
09/13/95 -12/31/96
Sverdrup Environmental, Inc.
12/02/95-12/31/95

PP
Project Planning and Support

Activity:

WA Form:
Invoice Number.
Invoice Date:

Term
6
January 19,1996

TOTALS FOR TASK 1

RI/FS OS

Current
Cost Elements LOE/HRS Dollars
CRS

Cumulative Approved Work Plan Budget
LOE/HRS I Dollars LOE/HRS I Dollars

I
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00  270.00 i 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 I 0.0 0.00
TOTAL, DIRECT COSTS

Other Direct Costs ~ 0.00 0.00 j 0.00
Travel 0.00 o.oo j O.oo
Equipment 0.00 0.00 i 0.00
Subpool 0.00 0.00 { 0.00
Pollution Liability Insurance 0.00 0.00 , 0.00

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 : 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 I 0.00
TOTAL. BASE FEE (Prime) i
TOTAL, TASK 1 COSTS 0.0 0.00  270.00 ! 0.0 0.00

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL BASE FEE (Prime)

 684.85
0.0 0.00

4.48
0.00
0.00
0.00
0.00

1,253.64
7.77

72.05

•
 3,912.59 j 0.0
 38.59 I 0.0

|
50.08 |

230.05
0.00 i
0.00 j
0.00 j

6,833.07
52.97 i

400.59 !

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS 2,022.79 11,517.94

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
COM Federal Programs Corp.

Invoice Service Delivery Date: 12/02/95 -12/31/95

Work Assignment
Number: 003-RSP-0714

Invoice Number 6
Invoice Date: January -19, 1996

Reproduction
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Supplies
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Mail/Courier
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Computer Time
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Reports
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Telephone
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00

0.00

0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
COM Federal Programs Corp.

Invoice Service Delivery Date: 12/02/95 -12/31/95

Work Assignment
Number: 003-RSP-0714

Invoice Number 6
Invoice Date: January 19,1996

Advertising
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-OB
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Other
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Total Direct Charges

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatabiltty Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

Standard Form 1035-lnvoice Continuation
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